
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: May 22, 2002 

To: Jan Robbins 

Minutes are 
NOT UCNI: 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for May 22,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand K. Kunert 
J. Almon L. Langlois 
P. Arnold R. Leitner 
D. Coyne B. Leonard 
J. Floerke W. Moe 
D. Foss D. Onyskiw 
F. Gerdeman K. Trice 

In addition to the attached status, the following was discussed: 
1. 

2. 
3. 

4. 

Action Items were reviewed from the May 15 minutes. Items 1,  2, and 3 (modified) were 
removed from the minutes as they were considered unnecessary to continue tracking. 
There will not be a meeting on May 29 due to the Memorial Day holiday. 
The meeting on June 5 will include the monthly walk-down. Meet in the 8371 Lobby at 
7:30 am, dressed for back area entry. 
There are 25 B374 RCRA stable tanks requiring State approval for reduced inspections. 
Hindman and Ward will inspect the tanks on Wednesday, May 29 in preparation for 
approval. 
The CSV has one remaining hazardous waste container in storage that will be removed 
on May 29. Arnold asked Hindman if, when the hazardous waste is removed, inspections 
could be discontinued. Hindman replied in the affirmative. A final inspection will be 
performed and inspections discontinued when the hazardous waste is removed. 
Trice indicated that all tanks in Sets 3,4, and 5 would be closed/removed by the end of 
September; these will be added to the weekly status. In addition, all tanks in E374 that 
are free of sludge will be closedlremoved as soon as possible. Floerke recommended 
that the USQD’s for these Sets be reprioritized to accommodate their removal. 
Gerdeman asked Floerke if he had contacted Pat Buffer to pursue generating videos of 
certain innovative D&D activities like the Raschig Ring removal. Floerke said th 
contacted Buffer, but did not know when videos would be taken; he will find out. 

5. 

6. 

7. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

End 
None 
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Hoffman, Betty 
Thursday, May 30,2002 8:20 AM 
Arnold, Pam; Nesheim, Janet; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl Subject: 

The weekly DOP Minutes, along with the transmittal memorandum, for May 22, 2002, are 
Unclassified/Not UCNI. 

Betty Hoffman 

-----0riainal Messaae----- 

Thursday, May 30,2002 6:28 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

lzzbject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes along with the transmittal memorandum for May 22, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

<< File: WEEKLY STATUS SUMMARY.doc >> <e File: TRANS MINUTES 
REGULAR.doc x. 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.mB3f'l Conference Room] 

May 22,2002 
AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

- D&D -Jim Floerke, X2850, (212-3292) & Mike McErory, X5100, (212-2146) 

0 Sets Status 
B374 

0 Tanks 
Gloveboxes 

0 MAA/PA Closure 
Gloveboxes to Envirocare 

0 3000 legacy drums 
0 15 to 20 D&D Crews 

CONSTRUCTION - Dan Coyne, X2820 (21 2-6200) 
e Set 56 Dismantlement (6374) 

Set 21 Dismantlement (8374) 
0 Area AQ Demolition (B371) 
e UST 

Area AM Dismantlement (attic reagent tanks) 
6 new trailers 

e GB to size reduce 125 items 
0 Install TGA (PuSPS) 
0 General area clean-out 

FACILITY - Mike McGmry, X5100, (212-2146) 

Building ventilation system 
Convert back area to all CA 
NewD-BIO 

0 8374 Criticality Credible 
a 

Waste Chemicals 
0 Steam to Electric heating 

D&D training in block style 

PuSPS -Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASIS/BIO - Kay Kunert X2728, (212-4205) 

ENVIRONMENTAL & ACTION ITEMS- Pam Amold, X6035, (272-4835) 

FROM LAST MEETING: 
None 

FOR NEXT MEETING: 
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D&D Summary (AAC/AAD) 
Week Ending 5/17/02 

I D&D 

Set 6 

a 

Continuing to develop Set 6 strategy. (lAQ31DR02B) 
Developing work packages to begin draining in Room 3563. Scanning o f  rooms nearly 
complete. 

Set 7 Dismantlement (lAD107BD00) 
0 Electrical dismantlement (Room 3305) is complete. 
0 Ancillary equipment mechanical isolation (Room 3305) is 86% complete. 

GB 75 removal is 100% complete. 
Working GB 38 internal equipment removal. Completed draining waterwalls Glovebox 37 
and Glovebox 38. Internal equipment removal in GB 37 is 100% complete. Removed lead 
in GB 37E 2% GB 37F. Working internal decontamination in preparation of GB 37 removal. 
Crated gloveboxes will not be disposition4 at this time. Have relocated the boxes to Room 
3420. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
YO 8 Mods (lAC109HDOO): . . 

. 

I/O 8 modification package planning completed. Section 8 pre-requisites ongoing. 
I/O 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Sprinkler (5) Removal Package is in planning development, awaiting ECR and Nuclear 
Safety Screen. 
Jib CranelHoist Installation Package in final review signatures and Nuclear Safety Screen+ 
Work package expected due into ISRC by 5/3 1. 
Efforts to de-inert the CSV by the end of the quarter are ongoing. Currently addressing 
disposition of HSP 31.1 1 Standards and PuSPS material. Coordinating with Site Utilities 
group to prepare for the associated impacts to the 13-223 Nitrogen Plant during the de-inert 
process. 

Glovebox 70-A (material introduction box) purchase requisition and installation 
undergoing Davis-Bacon Work Assignment Review. Final Davis-Bacon Work Review to 
be finalized on 5/2 1 .  Planning activities commencing 512 1. 

Glovebox Removal (lAD112BDOl): 

Set 14 Dismantlement (lAD114BD00) 
a Electrical isolation is 87% complete. 
0 Draining of waterwalls, port covers and windows is complete. 
0 Mechanical isolation package is 44% complete. 
0 Removal of glovebox contents is nearly complete in GI312 (2 large pieces remain). Working 

GB10. 
Alarm deactivation is complete. 
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e Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and pre-reqs are complete (electrical to complete week o f  5/27). 

B374 
23 1 sludge removal - Pumping sludge in progress. 

0 Tank Sludge Removal - Clean Horizons provided an estimate for perfoming a treatability 
study, and it is currently being reviewed by the project team. 

Tanks 
Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Tank 292B (23 17) ring 
removal to begin 512 1, Completed 23 17 and working 23 19 mechanical line isolations. Set 13 
cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. 
Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to 
work. Ring Removal package in pre-reqs. (1 AC115ATOO) 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Initiated Glovebox clean-out and glovebox glove changes for Set 12. (lAC112EGOO) 

MAA/PA Closure (lACllPNN20) 
Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
Equipment not being utilized for processing and available for holdup measurement scans has 
been identified. The equipment will be scanned as resources are available. 
The plan for reducing the M M  to an area encompassing the PuSPS processing room and 
storage vault is being developed. 
Conducting walkdowns and inspections to identify and disposition classified matter prior to 
the final verification. 

Obtain approval to send gloveboxes to Envirocare with all lead remaining 
Envirocare representatives on site this week, technical discussions in process. 

Repackagddisposition the remaining 3000 legacy drums. 
Starting inventory (May 3,2002) = 2,943 
May 17,2002 inventory = 2,838 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets 
Aligning crews loads and assignment areas 
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r CONSTRUCTION 1 
Set 56 Dismantlement (1AD456BD00) 
0 Mechanical SWP is complete. 
a Electricians to do non-intrusive walkdowns will be available after Area AQ isolations. Job is 

holding, pending availability of electrical crew resources. 

Set 21 Dismantlement (1AD421BD00) 
0 Will complete brine water lines the week of 5/27. This will complete Phase I of Set 21 

Dismantlement, 

Area AQ Demolition - E381 and UST (lADlAQGX20): 
B381 

Electrical isolation complete. Mechanical isolation continues, and 2 of 3 excavations are 
complete (must wait until helium tanker is moved for 1 remaining excavation). 
KH Construction to start building scaffolding for asbestos removal the week of 5/27. 
Lessons learned from B886 necessitate applying for a demolition permit after asbestos is 
remediated. 

UST 
9 
- 

Mechanical engineering package for demolition of the UEST is signed off. Electrical 
isolations and electrical demo are complete. Will start mechanical and piping stripout 
when craR personnel are available. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
95% complete (5123 projected completion). Engineering is revising Appendix 7 which 
identifies electrical components. 
Operations completed neutralizing tanks in Room 4104. 
Removal of nitrogen line completed. Completed plant air. Working process water lines 
(completed drops in 4101, working drops in 4104, working header in 4101). 

= 

Install 6 trailers for workers within the next 2 - 3 months. 
Trailers have been ordered; began engineering for installation and power 

Install Glovebox with sheer by June 15 to size reduce 125 items 
Will use GB’s 39 and 40, room 3206 that is already fitted with a press; items will be 
compressed in order to fit into the shipping container. 

Install TGA that measures moisture in PuSPS - by July 15 
0 Engineering has begun to lay out the ventilation for glovebox. 

Clean out all cold shops and office areas. 
0 Began removing furniture, combustibles and other loose items in shops and B374 office 

areas. 
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FACILITY 

Upgrade building ventilation system. 
e Began Engineering to upgrade building ventilation. 

Convert back areas of Building 371/4 to CA and connect 371 and 374. 
Held planning meetings. Moved the HISS to the back area in 371: Initiated Engineering 
packages to install doors and set up the new step-off pad into room 3420. 

Implement a new D-BIO that is more appropriate for D&D activities in the Project 
m The D-BIO is drafted and currently being reviewed for comments and resolution. Plan 

submittal to DOE by 5/3 1. 

Make changes to Criticality Safety (I3374 Criticality Credible) 
Revising the Criticality Safety Evaluation to make 374 criticality credible. Implementation 
date is scheduled for 6/20/02. 

Perform D&D training once annually in a block to minimize work delay 
The first block training for 37114 personnel will be performed in October; currently 
Establishing schedule and training classes needed. Scheduling training for personnel now to 
establish a baseline. 

Remove all waste chemicals from Project 
Reevaluating inventory to determine accelerated disposition alternatives. 

Convert building from steam heating to electrical heating within the next year. 
e Began EngineeZing to convert building from steam to electricity. 

I PUSPS 

There are a total of 703 good cans that are in final review. Of those: 

640 have data packages and are ready to ship. Of those: 
- 156 are packaged in off-Site shipping containers (9975’s) and ready to ship 

Note that 75 - 9975 containers equal one shipment. 
The total population is approximately 2100 cans; a third are packaged. 
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Basis for Interim Onerations CBIO) 

~ 

Pending 
Bldg. 374 Process Steam I 

5g I 
5-20-02 

Week Ending 05-17-02 

. .  

21, Ph. II 

12 
, 3,4,5,6, 16, & 17 

L 

PUSPS 
Install TGA/IR in Room 370 1 
- To DOE Thursday, April 25,2002 

56 

Omrations 

4-3-02 I 4-15-02 I 5-2-02 I Revision requested 

Page change to incorporate all JCOs 
- Implementation complete. 

PWTS I Cancelled I 

. Residue Product Carts 
- Approval on hold 

I 

Page change for combustible loading and oil storage outside flammable liquid cabinets 
- Being developed 

DBIO Development 
Building 371/374 DBIO 
- Drafi for review 5-20-02 
- To DOE for review 5-3 1-02 
- DOE approval requested by 6-1 7-02 

D&D Support 
* JCO for transferring large/long items through airlocks 

- To allow removing gloveboxes etc. to cargo carriers 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set I Date Completed I Date to DOE I Response Due I Response/ Approval I 
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